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Dish construction

O

The machined dish strut parts are here! The Kit for one
full dish is waiting at Central Shops to be picked up.

Have negotiated assembly and parts storage space in
the B510 High Bay with the new building space
manager Achim Franz; free reign in January.

Need to unpack, inspect, and sort; can be assembling
frames by early next week

Still need to order cut pieces for reflector sheets from
Central Shop; can be installed later

Production run of 3-D printed parts is ~90% done, just
finishing up stragglers



Field preparation

o Have completed nice 3-D CAD drawings for wooden
support tower design (CS, PWS).

o Tower and platform design have been given to engineer
Jim Mills for structural approval, and to Tom Doyle for
carpentry estimation/paperwork.

o Ticket has been submitted to get DSL network service
to B839; contacts are Khiry Marshall at ITD and Rich
Nieves in Telecom Services.

o Have instructions from John Nastasi for ordering new
electrical outlets outside and inside B839; but need to
coordinate placing work order with Donna Grabowski
in Instrumentation.



Field preparation, con’t

o We may need to check if use of powerline ethernet
adapters is allowed, or needs isolation, etc. Also some
concern about radiation, need to make sure that power
supply line is very well shielded.

o Laying supply line conduit is a simple job, not yet clear
if we are allowed to do it (better to ask forgiveness?).

o New plan calls for mounting digitizer up on tower, as
close to receiver as possible. This simplifies shelter
and power, don’t need a separate shed; but still need to
select weatherproof enclosure for DAQ PC, signal
generator, and LV PS for amplifiers.



